From: Moore, Gary

To: Steven Wilson; Steve Wilson

Cc: Jonathan Carroll; Arredondo Alonzo

Subject: FW: Falcon Refinery Federal Superfund Site - EPA Weekly Progress Reports
Date: Tuesday, July 23, 2013 8:49:39 PM

Attachments: EPA weekly progress report 20130125.pdf

ATTA47726.txt

This is an excerpt from a Weekly Report:

"On September 4, 2012 TRC observed a group of contractors working for Superior
Crude Gathering

in the process of hydro-cutting a door into Tank 16 to facilitate the cleaning of the
tank. On

September 13, 2012 a group of contractors were removing tank sludge from Tank 16
using a super

sucker truck. The rate of removal according to a site worker is approximately 25 cu
yd./hour. The

amount of sludge observed in the tank is from 10” to 1.5 ft. On September 25, 2012
contractors
working for Superior Crude were observed removing tank bottoms from Tank 16. As
of October 4,

2012, TRC discussed the status of the tank cleaning with Superior’s contractor. There
is

approximately a 3 foot heel of sludge that remains about 12 feet from the back wall
(east side) of this

tank. On October 17, 2012 the floor and remaining tank bottom sludge was
photographed. On

October 26, 2012 Tank 16 was photographed to document the progress on power
washing the tank.

During the week of Oct. 29 — Nov. 2, 2012 the contractor removed the tank bottom
sludge and power
washed the tank. The contractor has stated that the Tank washing will be completed
on Monday,

Nov. 5, 2012. Photographs were taken that show the progress of the Tank cleaning.
The power
washing of Tank 16 was completed during the week of Nov. 5 - 9, 2012.

STATUS OF TANK 16

At the completion of the power washing of Tank 16 by Superior Crude’s contractor,
Lazarus began

sandblasting the floor to help evaluate the structural integrity of the floor. In the week
of November

26 — 30, 2012 Lazarus worked to identify corrosion and holes in the floor of the Tank.
Lazarus has

patched small holes with fiberglass material and will also procure a contractor to
evaluate the

structural integrity of the floor in Tank 16 using Method API 653. At the completion of
the inspection,

the Tank Inspector will provide Lazarus with recommendations for the
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repair/modification to the floor

that will allow Tank 16 to be placed into service.

Upon completion of the recommended repairs to the floor, Lazarus will use Tank 16 to
store treated

water that is currently being held in Tank 12. Lazarus will hold the treated water in
Tank 16 until the

floor of Tank 30 has been cleaned, inspected and repaired. Then water will be
transferred from

Tank 16 into Tank 30 for storage until it can be land applied for the propagation of
native grasses."

What am | supposed to get from the information provided above.

Thanks,
Gary Moore

Federal On-Scene Coordinator
U.S. EPA Region 6
214-789-1627 cell
214-665-6609 office
moore.gary@epa.gov

From: Arredondo, Alonzo <AArredondo@trcsolutions.com>

Sent: Friday, February 01, 2013 1:08 PM

To: Moore, Gary

Cc: Steve Wilson (swilsonwse@gmail.com); swilson@lazarusenergy.com; Halasz, Stephen
Subject: Falcon Refinery Federal Superfund Site - EPA Weekly Progress Reports

Gary

TRC submits on behalf of Lazarus Texas Refinery |, LLC, the January 21 — 25, 2013 EPA Weekly
Progress Report for the Falcon Refinery Federal Superfund Site.

Section 1. of the document remains to be completed for the tasks that you have requested. The
Excel file will be revised and submitted to you as Lazarus completes its scheduling of those activities
for 2013. Please find the document attached to this e-mail.

If you have any questions or comments please contact me at (361) 522-1935.

Sincerely,
Alonzo

Alonzo G. Arredondo, P.G.
Senior Geologist

303 W. Ave A, Kingsville, TX 78363



C: 361.522.1935
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This Email message contained an attachment named
image001.jpg _
which may be a computer program. This attached computer program
could
contain a computer virus which could cause harm to EPA's
computers,
network, and data. The attachment has been deleted.

This was done to limit the distribution of computer viruses
introduced

into the EPA network. EPA is deleting all computer program
attachments

sent from the Internet into the agency via Email.

If the message sender is known and the attachment was
legitimate, you

should contact the sender and request that they rename the file
name

extension and resend the Email with the renamed attachment.

After

receiving the revised Email, containing the renamed attachment,
you can

rename the file extension to its correct name.

For further information, please contact the EPA Call Center at
(866) 411-4EPA (4372). The TDD number is (866) 489-4900.
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